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13 October 1958

!

Dear Ralph:

We find that our(éxpen@itggeg on Contract RD 88, Task Order
26 (Lined Cavity Charges))have been somewhat less than antic-
ipated so that at the present termination date of 27 November
1958 an amount of approximately $4,000,00 will remain.

Since there are no fixed limits in the amount of exploration
which can be performed along the general lines of this task,

it is suggested that the contract be extended for an additional
four months to 27 March 1959, which would permit two to three
months of additional experimental work and at least one month

for writing a final report,

Regards,

— L
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